CLIMATE ACTION TEAM
Research Working Group

Near-Term Implementation Plan
Climate Change Science Research Catalog

Working Group Overview: The Research Working Group is a forum for communication and
collaboration among agencies that perform or sponsor climate change research, and between
agencies and the public.

Working Group Agencies: ARB, SFBCDC, Cal/EPA, CalRecycle, CDFA, Coastal Commission,
Conservation, CPUC, DFG, Caltrans, CEC, CAL FIRE, OEHHA, CDPH, OPR, Parks, Resources,
Coastal Conservancy, DWR, SWRCB

Research Catalog Implementation Plan
A) Description: The Research Working Group is assembling a catalog of climate change
research. The catalog will include research from State agencies, both in-house and
sponsored. It will be available online for the public, researchers, and agency staff.
B) Agencies Represented: All, led by CEC.
C) Measure/strategy numbers:
D) Metrics:

Task 1: Collect Data
Purpose: The purpose of this task is to collect the data on research projects from agencies.

A) Subtask 1: Define the information (fields) and the categories and sub-categories that will
be used to describe different projects and summarize results.

a) Description: Agencies sponsor multiple types of research, some directly funded
for climate change purposes and some primarily for other purposes but with
significant climate value. Defining the fields will determine what analysis could
be done with the collected data. Including projects that indirectly support
climate change science will more fully capture the breadth of climate change
research supported by the State of California.

b) Deliverables: The deliverable is a template with the information required for the
different projects and a description of what is required for the different fields.

c) Agency roles: Provide input on the design of the science catalog, approve a
template and instructions to be used to collect the needed information, and
supply the required information for their climate change science projects.

d) Timeline: Done

e) Crosscutting issues: None identified.

B) Subtask 2: Review of draft climate science catalog

a) Description: The group will review the preliminary results obtained via the

collected data and make suggestions on how to improve the science catalog.
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b) Deliverables: The deliverables will be a revised structure for the science catalog
incorporated in a spreadsheet workbook and the complete data from each
agency.

c) Agency roles: CEC will be the recipient of the data. Each of the other agencies
will collect the requested information and submit it to CEC.

d) Timeline: Done.

C) Future data

a) Description: The group will collect from each agency its list of projects performed
or sponsored in each subsequent fiscal year.

b) Deliverables: The deliverable will be updates to the research databases in a
standard format.

c) Agency roles: CEC will be the recipient of the data. Each of the other agencies
will collect the requested information and submit it to CEC.

d) Timeline: Each agency will submit its data to CEC by June 30 each year. CEC will
have the data in the database by August 15th each year.

e) Crosscutting issues: None identified.

Task 2: Aggregate and describe data
Purpose: The purpose of this task is to aggregate the data on climate change research
projects and describe it for policy makers.

a. Description: Staff will analyze the data collected for trends, gaps in research, and
areas of overlap and potential collaboration. Where useful, they will create
charts and graphs to show funding distribution.

Deliverables: Staff will report their findings to the CAT.
Agency roles: CEC will lead and other agencies will collaborate on data analysis
and report writing.

d. Timeline: The Working Group will complete a brief analysis and deliver it to the
CAT by July 30, 2010.

e. Crosscutting Issues: None identified.

Task 3: Post catalog online
Purpose: The purpose of this task is to provide access to the research catalog for agency
staff, researchers, and the general public.
a. Description: The group will create a searchable database for the research catalog
and post the database online.
Deliverables: The deliverable will be web posting of a searchable database.
Agency roles: The CEC will post and host the database.
Timeline: CEC will post the database by August 30, 2010.
Crosscutting issues: None identified.
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Task 4: Develop a technology catalog
Purpose: The purpose of this task is to develop a separate catalog for research on GHG
reduction technologies.
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Description: During the development of the research science catalog it became
apparent that it would be extremely useful to develop a catalog for research on

Deliverables: Since CPUC and CEC are the main agencies involved on technology
development they are charged with the design of the draft template for the
technology catalog. Both agencies will seek input from the other agencies to
make sure the structure will work for all the agencies involved.

Agency roles: Comment on the design of the structure of the technology catalog

a.
GHG reducing technologies.
b.
C.
and provide the data to the CEC.
d

. Timeline: CPUC and CEC will develop the draft template for the catalog by June

15th to start the process with the goal of having a draft technology catalog in or
August. More time may be required to complete this task.

Task 5: Expand catalog
Purpose: The purpose of this task is to continue to improve the database by expanding its
coverage.

A) Subtask 1: CCST Study

Description: ARB has a contract with the California Council on Science and

Technology to survey California universities and national labs on their climate
research projects. This subtask will attempt to incorporate the results of that
Deliverables: If possible, the deliverable will be the incorporation of the CCST

Agency roles: ARB will work with CCST to receive data in a format that can be

Timeline: If merging the CCST database is found feasible, considering the
resource constraints faced by all agencies this task would be accomplished in

a.
survey into the catalog.
b.
survey into the database.
C.
added to the catalog with minimal effort for further processing.
d.
about three months after the receipt of CCST data.
e. Crosscutting issues: None identified.

Summary Table:

Deliverable Agencies Deadline

Template for the draft science catalog All done

Revised structure of the science catalog All done

Science Catalog and analysis All 07/30/10

Online posting of the science catalog CEC 08/30/10

Template for the draft technology catalog CEC,CPUC 06/15/10
Technology catalog All TBD

Expand catalog All TBD
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